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ESTIMATE RUN 12/19/2006

ESTIMATE SUMMARY 16:02:56

CONTID: C15678         ESTIMATE NO: 0004 PROG 2005

PCN: 15678-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550 Culvert Repairs PERCENT TIME:

PROJECT NO: C 5502-057                    

US550 Culvert Repairs

NAME OF ROAD: 550B

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS PAY PERIOD ENDING 12/19/2006 DATE TIME STARTED 08/25/2006

P.O. BOX 704 DATE LET 08/03/2006 DATE WORK BEGAN 09/22/2006

 DATE AWARDED 08/16/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/16/2006 DATE ACCEPTED

NORWOOD CO 81423     970 327 4218 DATE NOTICE TO PROCEED 08/25/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 812,102.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 640,299.71 NON-PARTICIPATING 8,302.48

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

137.65

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/17/2006 ??:??:??

11/17/2006 ??:??:??

48.06%

421,767.81

8,302.48

8,302.48

8,302.48

$

$

$

$

19,530.00

370,804.39

390,334.39

0.00

390,334.39

-9,604.50

0.00

380,729.89

0.00

AMOUNT DUE 380,729.89 8,302.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,302.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

117.0
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PCN: 15678-BID    ESTIMATE RUN 12/19/2006

PROJECT: C 5502-057                    ESTIMATE NO: 0004 16:02:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.500

L S 0.000 0.00

16,494.55000 0.500 8,247.28

201-00000  
 

0010 REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

3,780.00000 0.000 0.00

202-00001  
 

0015 REMOVAL OF PIPE 389.000 150.000

LF  0.000 0.00

34.02000 150.000 5,103.00

202-00035  
 

0020 HYDRAULIC EXCAVATOR 20.000 9.000

HOUR 0.000 0.00

156.11000 9.000 1,404.99

203-01565  
 

0025 FRONT END LOADER (RUBBER TIRE) 24.000 8.000

HOUR 0.000 0.00

135.69000 8.000 1,085.52

203-01590  
 

0030 POTHOLING 12.000 0.000

HOUR 0.000 0.00

162.58000 0.000 0.00

203-01597  
 

0035 LABORER 100.000 45.000

HOUR 0.000 0.00

45.82000 45.000 2,061.90

203-02330  
 

0040 STRUCTURE EXCAVATION 400.000 234.500

CY  0.000 0.00

27.22000 234.500 6,383.09

206-00000  
 

0045 STRUCTURE BACKFILL (CLASS 2) 400.000 212.300

CY  0.000 0.00

42.00000 212.300 8,916.60

206-00200  
 

0050 WETLAND TOPSOIL 30.000 0.000

CY  0.000 0.00

21.00000 0.000 0.00

207-00305  
 

0055 STOCKPILE WETLAND TOPSOIL 30.000 30.000

CY  0.000 0.00

21.00000 30.000 630.00

207-00310  
 



CONTID: C15678         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15678-BID    ESTIMATE RUN 12/19/2006

PROJECT: C 5502-057                    ESTIMATE NO: 0004 16:02:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG 800.000 660.000

LF  0.000 0.00

5.04000 660.000 3,326.40

208-00005  
 

0065 SILT FENCE 1,200.000 625.000

LF  0.000 0.00

2.52000 625.000 1,575.00

208-00020  
 

0070 CONCRETE WASHOUT STRUCTURE 3.000 2.000

EACH 0.000 0.00

1,260.00000 2.000 2,520.00

208-00045  
 

0075 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.000 0.00

5,040.00000 0.500 2,520.00

208-00200  
 

0080 SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

2,725.63000 0.000 0.00

212-00006  
 

0085 MULCHING (WEED FREE STRAW) 2.000 0.000

ACRE 0.000 0.00

2,725.63000 0.000 0.00

213-00004  
 

0090 MULCH TACKIFIER 200.000 0.000

LB  0.000 0.00

2.77000 0.000 0.00

213-00061  
 

0095 BRUSH LAYER CUTTING 590.000 490.000

EACH 0.000 0.00

6.30000 490.000 3,087.00

214-01010  
 

0100 TRANSPLANT SHRUB 10.000 0.000

EACH 0.000 0.00

642.60000 0.000 0.00

215-00000  
 

0105 AGGREGATE BASE COURSE (CLASS 6) 134.000 0.000

TON 0.000 0.00

24.48000 0.000 0.00

304-06000  
 

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 140.000 28.190

TON 0.000 0.00

453.60000 28.190 12,786.98

403-00720  
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PCN: 15678-BID    ESTIMATE RUN 12/19/2006

PROJECT: C 5502-057                    ESTIMATE NO: 0004 16:02:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GEOTEXTILE (DRAINAGE) (CLASS A) 300.000 166.000

SY  0.000 0.00

3.60000 166.000 597.60

420-00110  
 

0120 RIPRAP (18 INCH) 130.000 53.200

CY  0.000 0.00

82.47000 53.200 4,387.40

506-00218  
 

0125 CONCRETE CLASS B 19.000 1.400

CY  0.000 0.00

1,764.00000 1.400 2,469.60

601-01000  
 

0130 REINFORCING STEEL (EPOXY COATED) 1,174.000 53.000

LB  0.000 0.00

3.15000 53.000 166.95

602-00020  
 

0135 *ANNULAR SPACE GROUTING 31.370 31.370

CY  0.000 0.00

3,150.00000 31.370 98,815.50

603-00001  
 

0140 CULVERT LINING (36 INCH) (INSTALL ONLY)(JACKED) 210.000 210.000

LF  0.000 0.00

181.44000 210.000 38,102.40

603-00037  
 

0145 54 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 
ONLY) 

68.000 68.000

LF  0.000 0.00

106.73000 68.000 7,257.64

603-03541  
 

0150 66 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 
ONLY) 

64.000 0.000

LF  0.000 0.00

106.73000 0.000 0.00

603-03661  
 

0155 72 INCH RCP (SPECIAL) (INSTALL ONLY) 72.000 0.000

LF  0.000 0.00

106.73000 0.000 0.00

603-03721  
 

0160 54 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

1,814.40000 1.000 1,814.40

603-05055  
 

0165 66 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

1,814.40000 0.000 0.00

603-05067  
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PCN: 15678-BID    ESTIMATE RUN 12/19/2006

PROJECT: C 5502-057                    ESTIMATE NO: 0004 16:02:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 72 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

1,814.40000 0.000 0.00

603-05073  
 

0175 42 INCH PLASTIC PIPE (INSTALL ONLY) 80.000 0.000

LF  0.000 0.00

106.73000 0.000 0.00

603-50043  
 

0180 FENCE (PLASTIC) 1,500.000 971.000

LF  0.000 0.00

5.21000 971.000 5,058.91

607-11525  
 

0185 8 INCH PLASTIC PIPE 70.000 0.000

LF  0.000 0.00

60.48000 0.000 0.00

619-50640  
 

0190 CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

34,020.00000 0.500 17,010.00

625-00000  
 

0195 *MOBILIZATION 1.000 0.712

L S 0.000 0.00

78,886.96000 0.712 56,167.52

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

6,300.00000 0.500 3,150.00

626-01000  
 

0205 PAVEMENT MARKING PAINT 28.000 0.000

GAL 0.000 0.00

37.80000 0.000 0.00

627-00001  
 

0210 *FLAGGING 1,700.000 532.000

HOUR 0.000 0.00

25.20000 532.000 13,406.40

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 60.000 30.000

DAY 0.000 0.00

113.40000 30.000 3,402.00

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 50.000 25.000

DAY 0.000 0.00

548.10000 25.000 13,702.50

630-00012  
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PCN: 15678-BID    ESTIMATE RUN 12/19/2006

PROJECT: C 5502-057                    ESTIMATE NO: 0004 16:02:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

1,008.00000 2.000 2,016.00

630-80001  
 

0230 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

157.50000 0.000 0.00

630-80335  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 9.000

EACH 2.000 75.60

37.80000 11.000 415.80

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 22.000

EACH 3.500 352.80

100.80000 25.500 2,570.40

630-80342  
 

0245 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 20.000

SF  0.000 0.00

18.90000 20.000 378.00

630-80344  
 

0250 *DRUM CHANNELIZING DEVICE 30.000 4.000

EACH 1.000 37.80

37.80000 5.000 189.00

630-80360  
 

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 1.500

EACH 1.000 50.40

50.40000 2.500 126.00

630-80363  
 

0260 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 500.000 155.000

LF  0.000 0.00

27.72000 155.000 4,296.60

630-80375  
 

0265 *TRAFFIC CONE 150.000 25.000

EACH 25.000 189.00

7.56000 50.000 378.00

630-80380  
 

0270 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

1,890.00000 1.000 1,890.00

630-85006  
 

0275 F/A MINOR CONTRACT REVISIONS 65,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15678-BID    ESTIMATE RUN 12/19/2006

PROJECT: C 5502-057                    ESTIMATE NO: 0004 16:02:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A RESET WATER LINE 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70090  
 

0310 STRUCTURE BACKFILL (SPECIAL) ADD FLOWFILL (SPECIAL) 
(ADDITIONAL CEMENT)

303.620 88.000

CY  0.000 0.00

164.68000 88.000 14,491.84

206-00050  
 

0325 ADDED ITEM (FOOT)/ EROSION LOGS (20INCH DIAMETER) 600.000 325.000

LF  0.000 0.00

7.68000 325.000 2,496.00

900-00012  
 

0330 ADDED ITEM (DOLLAR)/ COBBLE MATERIAL 2,052.840 2,052.840

DOL 0.000 0.00

1.00000 2,052.840 2,052.84

900-00006  
 

0335 TRUCK (DUMP) TRUCK (DUMP) 80.000 40.000

HOUR 0.000 0.00

100.00000 40.000 4,000.00

203-01582  
 

0340 ADDED ITEM (DOLLAR)/ COLD TAR EPOXY 310.390 310.390

DOL 0.000 0.00

1.00000 310.390 310.39

900-00006  
 

0345 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) TEST POUR - 
STRUCTURE BACKFILL (FLOW-FILL)

6.000 6.000

CY  0.000 0.00

174.03000 6.000 1,044.18

206-00060  
 

0350 12 INCH CORRUGATED STEEL PIPE 12" CSP CIP 30.000 30.000

LF  0.000 0.00

46.53000 30.000 1,395.90

603-10120  
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PCN: 15678-BID    ESTIMATE RUN 12/19/2006

PROJECT: C 5502-057                    ESTIMATE NO: 0004 16:02:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 ADDED ITEM (DOLLAR)/ CRANE WORK TO UNLOAD PIPE 7,596.880 0.000

DOL 7,596.880 7,596.88

1.00000 7,596.880 7,596.88

900-00006  
 

CAT 0200 $8,302.48 370,804.41CURRENT AMT 792,572.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,750.00000 1.000 15,750.00

620-00012  
 

0305 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,890.00000 2.000 3,780.00

620-00020  
 

CAT 0400 $0.00 19,530.00CURRENT AMT 19,530.00 $$

PROJECT TOTAL 8,302.48 $ 390,334.41CURRENT AMT 812,102.20 $$


